City of Flagstaff
Community Development Department
Private Development Engineering

ENGINEERED PLANS REVIEW PROCESS

Plan Submittal — After the Applicant has received site plan or tentative plat approval from DRB,
the Consultant submits: seven (7) sets of engineered plans, two (2) copies of the design reports
(water, sewer, drainage*, traffic, soils, etc.), and a plan check fee of $225 per sheet for engineering
plan review and $225 per sheet for Stormwater plan review. The City’s assigned Project Manager
will check the submittal for completeness and then notify the Consultant of any deficiency. The
review timeline does not begin until the submittal is complete. Please use the Engineered Plans
Transmittal Form (included in this packet) when making all submittals. At this time, the Consultant
will also submit for ADEQ review, which is a separate process. If the ADEQ submittal is delayed, it
may become the critical path item and could delay final approval.

*The 1* submittal of the drainage report is $200.00. All subsequent submittals are $100.00 each.

Plan Routing And Review — The Project Manager will distribute the plan sets to the Case Manager,
Stormwater staff, and other City departments for their review. The Community Development router
goes to Building, Traffic Engineering, Survey, Capital Improvements, and Off-site Inspection. The
Citywide router goes to the following: Utilities, Sewer, Water, Public Works, Fire, Streets, and
Sanitation. The first submittal review period is 30 calendar days starting the day that the plan
submittal is complete. If plans are approved at this point, go to step 4.

Reviewers Comments — The Project Manager assembles comments from all the reviewers. Written
review comments are faxed to the Consultant. Hard copies of the review comments are mailed to the
Developer and other involved parties. Three sets of plans are required and the plan review period is
15 calendar days for all subsequent submittals. The initial plan review fee covers the first two
submittals. Each submittal beyond the second submittal will be charged an additional plan review
fee of $225 per sheet for Engineering plan review and $225 per sheet for Stormwater plan review,
due upon submittal.

Plan Approval — The Engineering Project Manager notifies, in writing, the Design Consultant,
Developer and involved parties that the plans are conceptually approved and it is time to submit the
mylar set of plans. ADEQ must be approved prior to Public Improvement Plans approval.

Surety and Fee Calculation — The Engineering Project Manager calculates the surety and permit
fees from the quantities on the plans. A copy of these fees will be provided to the Developer, the
Community Development Front Counter, and the Grants/Contracts Manager.

Mylar Submittal — The Design Consultant submits one mylar set of plans with two cover sheets.
Allow 2-4 days for the routing of plans for City approvals and signatures. One of the signed cover
sheets will be returned to the Design Consultant. The mylars must contain the utility company sign-
off information at the time of submittal.

Grading Permit — The grading plan process mirrors engineered plans to this point. Owner or
Contractor will fill out Grading Permit Application (GPA). The GPA can be completed as soon as
the grading contractor for the project is known. City Project Manager will need contractor
information to prepare the permit. Allow 2-4 days after GPA is completed for information
verification, department signatures (Building, Engineering, Stormwater and Planning) and permit
preparation. Project Manager will notify Contractor and Owner when permit is ready. If the grading
plans are in separate set from the Public Improvement plans, submit mylars of the grading plans
upon approval of the grading plans. Contractor’s signature and payment of fees are required to pick
up the permit.
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Posting of Surety — The surety may be posted at this time and must be posted prior to issuance of a
building permit if desired prior to the completion of the public works improvements. To obtain
Private Development surety forms by fax, dial (520) 214-2409 and follow the given instructions. If
there are further questions about posting of surety, contact the Grants/Contracts Manager, Stacey
Brechler-Knaggs at (520) 779-7662. Allow 2-4 days to process the surety approval.

Approved Plan Sets — After the Design Consultant picks up the signed mylar cover sheet, 6-8 sets
(depending on public improvements to be done) of the approved plan are run and delivered to the
City Project Manager.

Apply for Permits — The Developer’s “A” licensed Contractor applies for permit(s) at the
Community Development Dept. from counter. Submit a traffic control plan and construction
schedule at this time. The Project Manager will notify the Contractor and Developer if the
information submitted is insufficient.

Pickup Permit(s) — The Project Manager will notify the Contractor and Developer that the permits
are ready to be picked up. Contractor comes to the Community Development front counter and
signs for the permit(s). All plan review and permit fees must be paid prior to release of the public
improvement permits.

Inspections — Contractor coordinates with the Off-Site inspector to complete inspections of
improvements, and schedule final walk through.

Building Permit — Prior to issuance of the Building Permit, the surety must be posted or all public
improvements must be completed. Also, the rough grading certification must be approved.

Letter of Acceptance — The Public Improvement inspector prepares a letter of acceptance when
work is completed and submits it to the Project Manager for approval.

Project Approval — Project Manager reviews letter of acceptance. Upon approval, surety is
released and a letter accepting the public improvements is sent to the developer.

Occupancy — Public improvements must be accepted, Final Grading Certification approved and any
dedications of right-of-way or public utility easement before Private Development Engineering can
sign off on a Certificate of Occupancy.

CONSTRUCTION MILESTONES

1.

Tree Protection — Prior to any site work, tree protection must be in place, inspected and approved
by the Planning Department.

Rough Grading Certification — A rough grading certificate must be submitted and approved by the
Engineering Department prior to issuance of any building permits. Please allow approximately 2
days for review and site visit.

Final Grading Certification — A final grading certificate must be submitted and approved by the
Engineering Department prior to issuance of the Certificate of Occupancy. Please allow
approximately 2 days for review and site visit.

Public Improvement Completion — Public Improvements must be completed and accepted prior to
issuing a Certificate of Occupancy.

Dedication of Easements and Right-of-Way — Easements or ROW dedications must be completed
prior to issuing a Certificate of Occupancy.



City of Flagstaff
Community Development Department
Private Development Engineering

ENGINEERED PLANS SUBMITTAL FORM

PROJECT NAME: DATE:
ADDRESS: DRB #:
SUBMITTED BY:

1°T SUBMITTAL CONSTRUCTION AND GRADING PLANS - 7 SETS OF PLANS
Drainage Report (2 copies) Fee: $200
Soils Report (2 copies)
Traffic Impact Analysis (2 copies)

All sheets fee (Engineering) $225 per sheet x sheets = $
All sheets fee (Stormwater) $225 per sheet x sheets = $
Other:

15T SUBMITTAL GRADING PLANS ONLY - 4 SETS OF PLANS (IF PROJECT ENTAILS GRADING ONLY)
Drainage Report (2 copies) Fee: $200
All sheets fee (Stormwater) $225 per sheet x sheets = $
Other

1°T SUBMITTAL ADEQ - 1 SET OF PLANS
Application for Construction Permit
Application for Approval to Construct Water and/or Wastewater Facilities
Water and Sewer Service Agreement (with appropriate signatures)
Solid Waste Service Agreement (with appropriate signatures)
Water System Report
Sewer System Report
Fees: $65persheetx  sheets=$
Other:

2" SUBMITTAL CONSTRUCTION AND/OR GRADING PLANS — 4 SETS OF PLANS
Construction and/or Grading Plans
Drainage Report Re-submittal (1 copy) Fee: $100
ADEQ -1 set of plans
Other

ADDITIONAL SUBMITTALS CONSTRUCTION AND/OR GRADING PLANS -4 SETS OF PLANS
Construction and/or Grading Plans (all sheets) Submittal #
All sheets fee (Engineering) $225 persheetx _ sheets =$
All sheets fee (Stormwater) $225 per sheetx _ sheets = $
ADEQ Plans Submittal #
Fees: $65persheetx  sheets=$
Drainage Report Re-submittal (1 copy) Fee: $100
Other

I hereby certify that the materials submitted at this time constitute a complete plan submittal. I understand that if
this submittal is found to be incomplete, it will be returned without review or comments.
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